Gray & Osborne, Inc

1130 Rainier Ave S #300
Seattle WA 98144

24290

Invoice Number Invoice Date vwwqﬁwﬂﬂ_mmﬁ s Account Number Description Amount
10-G&O Prj.17572.04 3/3/2020 3/24/2020
Edgewood Dr & Sumner Heights Intersection Pavement Preservation
340-000-000-595-30-63-03 Improvements - Other $547.05
Edgewood Dr & Sumner Heights Intersection Pavement Preservation
Invoice Total: $547.05
10-G&O Prj.18626.03 3/17/2020 3/24/2020
24th & Meridian Sidewalks
350-000-000-595-61-63-01 Pedestrian Projects $1,492.12
24th & Meridian Sidewalks
Invoice Total: $1,492.12
19-G&O Prj.18626.01 3/3/2020 3/24/2020
56 St E SW Improvements
340-000-000-595-10-63-01 Capital Improvements-Engineering $12,804.95
56 St E SW Improvements
Invoice Total: $12,804.95
4-G&O Prj.18626.07 3/3/2020 ' 3/24/2020
36th & Meridian Park Phase 1
310-000-000-594-76-41-03 Professional Svs.-Property $428.53
36th & Meridian Park Phase 1
Invoice Total: $428.53
Vendor Total: $15,272.65
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Invoice
. March 03, 2020
City of Edgewood Project No: 18626.07
2224 104th Avenue East Invoice No: 4

Edgewood, WA 98372-1513

Project 18626.07 36th and Meridian Park Ph 1 - PM Assisstance

Professional Services from February 02, 2020 to February 29, 2020

Professional Personnel

Hours Rate Amount
Principal
Sourwine, Brian 2.50 171.41 428.53
Totals 2.50 428.53
Total Labor 428.53
Billing Limits Current Prior To-Date
Total Billings 428.53 1,285.58 1,714.11’/
Limit 28,666.00
Remaining 26,951 .89/
Total this Invoice $428.53
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1130 Rainier Avenue S., Suite 300  Seattle, Washington 98144  (206) 284-0860  Fax (206) 283-3206
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